
ID Task Name

1 Envision

2 Needs Assessment

3 Survey

4 Create

5 Confirm

6 Execute

7 Interview

8 Document

9 Report

10 Learners

11 Context & Setting

12 Evaluation Approach

13 Planning

14 Vision & Mission

15 Goals & Objectives

16 Strategies

17 Modules / Curriculum

18 Budget & Schedule

19 Publish

20 Feedback

21 Adjust

22 Report

23 Publish

24 Develop Instruction

25 Modules

26 Define

27 Module Outcomes

28 Feedback

29 Adjust

30 Report

31 Develop

32 Module 1 - Introduction to OER

33 Ideology

34 Licensing

35 Sources

36 Guidelines

37 Publish

38 Module 2 - Technology

39 Technology & Trends

40 Use & Development

41 Publish

42 Module 3 - Implementation

43 Project Charter

44 Evaluation

45 Publish

46 Assessment

47 Define

48 Approaches

49 Feedback

50 Adjust

51 Publish

52 Develop

53 Module 1

54 integrate with content

55 Module 2

56 integrate with content

57 Module 3

58 integrate with content

59 Determine Time Frame

60 Define

61 Feedback

62 Adjust

63 Report

64 Implement

65 Pilot

66 kick-off

67 execute

68 report

69 publish

70 Adjust

71 Budget

72 Marketing & Communications

73 Advertise

74 Publish

75 Evaluate

76 Evaluation Format

77 Determine

78 Publish

79 Feedback

80 Adjust

81 Reconcile to Plan

82 Release

83 Review
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